
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
4/11/2011 

4 IEPA approve final BERA Report 

5 IPRPs revise Remedial Investigation Report. 

6 

6 IEPA prepare Draft Proposed Plan. 

7 Submit comments on Draft Proposed Plan. 

Miller, Nann, 
Shade, 
Bhattacharya, 
Rodd . 

PRPs 

Miller 

Miller, Nann, 
Shade, 
Bhattacharya, 
Rodd 

TCEQ,EPA 
headquarters, 
EPA Reqion 6 

*** ENFORCEMENT CONFIDENTIAL*** 

4/6/2011 

4/11/2011 

4/13/2011 

5/13/2011 

5/27/2011 

Review in progress and 
approval pending. 

Approval pending 

Comments pending 
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